INITIAL PROJECT PLANNING

ComicCraft – AI Comic Story Creator using Gemini Models

Planning Date	15 March 2026 (as in provided template)
Team ID	SWTID-2026-3296
Team Size	4
Team Leader	Kamalesh P R
Team Members	JAYAKUMARAN V M; Kannan P; Naresh C
Maximum Marks	5 Marks (as in provided template)

Product Backlog, Sprint Schedule, and Estimation

The backlog below is prepared from the ComicCraft project description and the supplied planning-template format. Story points and planned sprint dates are proposed estimates for planning purposes.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Prompt & Input Interface	USN-1	As a user, I can enter a story prompt, main character name, setting, tone, and art style.	3	High	Kamalesh P R, JAYAKUMARAN V M	16 Mar 2026	22 Mar 2026
Sprint-1	Frontend Templates	USN-2	As a user, I can use a clear homepage form to submit my comic preferences.	2	High	Kannan P, Naresh C	16 Mar 2026	22 Mar 2026
Sprint-1	Project Setup & Architecture	USN-3	As a developer, I can run the FastAPI project in a virtual environment with required dependencies.	3	High	Kamalesh P R, Kannan P	16 Mar 2026	22 Mar 2026
Sprint-2	AI Story Outline	USN-4	As a user, I receive a structured five-panel comic outline generated from my prompt.	5	High	Kamalesh P R, JAYAKUMARAN V M	23 Mar 2026	29 Mar 2026
Sprint-2	Narration & Dialogue	USN-5	As a user, I receive detailed narration and character dialogue for each comic panel.	5	High	JAYAKUMARAN V M, Naresh C	23 Mar 2026	29 Mar 2026
Sprint-2	Image Generation	USN-6	As a user, each panel includes a comic-style illustration generated from its image prompt.	5	High	Kannan P, Naresh C	23 Mar 2026	29 Mar 2026
Sprint-3	Backend Routing & Integration	USN-7	As a user, submitting the form triggers the end-to-end comic generation workflow through FastAPI.	5	High	Kamalesh P R, Kannan P	30 Mar 2026	5 Apr 2026
Sprint-3	Comic Preview	USN-8	As a user, I can preview panel titles, images, scene descriptions, captions, and narration in sequence.	3	High	JAYAKUMARAN V M, Naresh C	30 Mar 2026	5 Apr 2026
Sprint-3	JSON API	USN-9	As an API client, I can request comic generation with JSON and receive layout data and the PDF path.	3	Medium	Kamalesh P R, JAYAKUMARAN V M	30 Mar 2026	5 Apr 2026
Sprint-4	PDF Export	USN-10	As a user, I can export the complete comic with images and narration into a downloadable PDF.	5	High	Kannan P, Naresh C	6 Apr 2026	12 Apr 2026
Sprint-4	Export Confirmation	USN-11	As a user, I see a success page after exporting and can return to create another comic.	2	Medium	JAYAKUMARAN V M, Naresh C	6 Apr 2026	12 Apr 2026

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-4	Testing & Local Deployment	USN-12	As a developer, I can test the app and API endpoints locally and verify the full generation-to-export flow.	5	High	All team members	6 Apr 2026	12 Apr 2026

Sprint Summary

Sprint	Focus	Planned Duration	Total Story Points
Sprint-1	Setup, architecture, prompt form	16–22 Mar 2026	8
Sprint-2	AI outline, story, illustrations	23–29 Mar 2026	15
Sprint-3	Backend integration, preview, JSON API	30 Mar–5 Apr 2026	11
Sprint-4	PDF export, confirmation, testing/deployment	6–12 Apr 2026	12

Planning Notes

• The project scope, features, routes, AI models, templates, and PDF export workflow are based on the supplied ComicCraft project document.

• Sprint dates and story-point estimates are proposed planning values, not dates or estimates explicitly specified in the project description.

• Team assignments are suggested allocations across the four listed members; the team may adjust them during sprint planning.