Communication

Date 29 September 2026
Team ID SWTID-2026-3296
Project Name ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks 1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team discussion / Chat	All 4 members	Share daily progress, tasks, and blockers.
2	Progress Update	Weekly	Team meeting / Shared updates	All 4 members	Review completed work and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	Team chat / Discussion	Relevant members	Identify issues and coordinate fixes in the application.
4	Stakeholder Review	Bi-Weekly	Project review / Demo discussion	Team & stakeholders	Collect feedback and track required improvements.
5	Final Demo Rehearsal	Once	Team meeting	All 4 members	Validate demo flow, responsibilities, and presentation readiness.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating work across four team members	Tasks and responsibilities were clearly divided, with regular updates to keep everyone aligned.
2	AI generation or application issues during development	Issues were discussed as needed, tested, and assigned to the relevant team member for resolution.
3	Ensuring all demo sections were ready on time	The team reviewed progress regularly and conducted a final rehearsal to verify the complete demo flow.